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SUBJECT: Contract TA-3034
o~ . Westinghouse Reference AAD-30L465
o Monthly Progress Report #7
In accordance with Item 3 of the subject
contract, forwarded herewith are three (3) copies of
Monthly Progress Report #7 on the Terrain Avoidance
Radar System for the period from 30 November to
25X1 31 December 1957.
Sales Engineer
25X1
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MONTHLY PROGRESS REPORT #7

on the .

TERRAIN AVOIDANCE RADAR SYSTEM

For the period from

30 November to 31 DECEMBER 1957

Ge. 0. AAD=-30L65

This document contains information affecting the national defense of
the United States within the meaning of the Espionage laws, Title 18,
UeS.C., Section 793=794, The transmission or the revelation of its
contents in any manner to an unauthorized person is prohibited by law,.
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MONTHLY PROGRESS REPORT #7

TERRAIN AVOTDANCE RADAR SYSTEM

PROGRESS FOR THE MONTH OF DECEMBER 1957

Antenna
The experimental parallel plate horn with a curved backwall has been
received from the Model Shop. Preliminary tests look promising. Testing of this
method of beamshaping will continue,

Receiver-Transmitter

Drafting has completed the layout of this unit. Testing of the breatt~
board model has been completed.
AFC
Tegting of the breadboard AFC has been completed. It was checked and
found satisfactory to 15,000 ft, altitude over the temperature range of -55 to +55

degrees C.

Synchronizer

Drafting has completed the layout of the synchronizer.
WEM Scope
Drawings have been completed and released to the Model Shop.

Power Supply

Drafting has completed the layout of this unit. Preparation of detail
drawings is now in progress.

nx" Scope

Drafting has completed the layout and detail drawings are 30% complete.
The final specification for the optical system is being written.
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